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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000381
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 26-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 21 HSR's: 2 / 9 NCR's: 0 / 11 

Item Title Detail

1 Heat Straightening Requests (HSRs) HSR-009 77m Tower Mock-up diaphragm Flange (upper)

HSR-010 77m Tower Mock-up diaphragm Flange (lower)

2 Major component movement OBG Production:

Continue cutting floor beams and W beams.  

77m Tower Mock-up:

Performing HSR on diaphragm flanges.

89m Tower Mock-up:

Welding upper and lower skin plate C butt weld,

Welding stiffener plate butt splices,

Welding internal corner splice plate.

114m Tower Mock-up:

No welding observed.

Closed-rib Weld Trial:

ABF and ZPMC conducting internal trials.

3 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

Issues:

ZPMC stated have installed additional lighting in the material storage area 

and would like to continue material inspection until 10pm today and this 

weekend.  Caltrans responded that this would be allowed as long as the QA 

inspector receiving the material determined the lighting sufficient for safe 

work.

ZPMC informed Caltrans that they have submitted an RFI to waive the RT 

requirement for member that would require testing with a Cobalt 60 

radioactive source due to issues with performing such testing on the island.

ABF asked for clarification on RFI 343 revision 0 regarding bolt 
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substitution on the Tower Mock-ups related to height.  Caltrans responded 

that the comments on the RFI were to ensure the mock-ups would verify 

there were no clearance issues.

4 Key conversations Caltrans Level III David McClary met with ABF Level III Steve Lawton 

and reviewed the mechanical tests of the UT Closed-rib PJP procedure 

initial proof sample and agreed upon the results.  Both agreed that ZPMC’s 

proposed UT procedure does not appear to meet the required +/- 0.2mm 

accuracy requirement (greater than 1.0mm average).  QA and ABF 

discussed paths going forward and agreed to meet with ZPMC Level III 

Steven Kang next week in an attempt to persuade him to take the amplitude 

based approach under development by Caltrans that has shown accuracy 

greater accuracy.

5 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)

4 Swing Shift (Berger, Dixon, Franco, Smith)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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